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The install.ation work program is proceeding satisfactorily as of
this date. . ' : ' -
The illumination system installatibn has been completed, and alignment
of thé substage optics is under way. As a matter of interest, the zoom illumina-
tion condenser units (one left side and oné right side), which received the 5.8 g
shock load as read by the accelerometer during shipping, were found to be |
damaged. The damage was internal and could not be detected until the con-
dentsers were operated. Both units suffered identical damage related to the
cam and follower device which positions the various lens elements during the
zoom action'. The cam surface was damaged in one position, and the cam
follower ball bearing alﬁd lever assembly was smashed, These parts have now

AY

been repaired, and the units are back in service.

STATINTL

One other device suffered shipping damage. One of the lasers in the

interferometers was damaged in shipment

This unit ha s been returned to the vendor for repair.

STATINTL

The mounting brackets for the vibration dampers have been installed
and grouted with epoxy. The vibration damper units have been mounted and
attached to the Stereocomparator, and the vibration data indicates that the

vibration damping action is normal and satisfactory.
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The installation work requires that the vacuum and high pressure air
systems be available for use during the week of June 7. If these facilities
are not évailable at the time required, the installation work cannot continue.
The customer's subcontractor (who is responsible for the installation of the
required services) has been informed of this situation. The subcontractor

" gave his assurance that this work would be completed during the wee.k of‘

June 7.

STATINTL very anxious to-have the customer's contractor clean the

Stereocomparator room (complete the floor installation), close the access
opening in the wall, and turn on the air conditioning. This should be done
as soon as possible since the extremely dirty environment can only have a
bad effect on the optics and delicate mechanisms assdciated with the

Stereocomparator assembly.

STATINTL
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